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Gentlemen:

Enclosed are three (3) copies of

Progress

Report on Projects 552 and 552A for the period January l1507.

Very truly yours,

Executive Vice President
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13 February 1967
552=-552A~0D-319

PROGRESS REPORT =~ 552 and 552A

for January 1967

552 #101

Trip was made 26 January to prepare laser equipment
for return shipment to factory and replace transistors in reg-
ulator circuits. Laser power supplies and heads will be mod-
ified and returned to customer early in February.

552A #102

During trip made 26 January, inspection of this system
was made. The following was observed:

a) Left channel would move + and -X and -Y only. Joy-
stick output OK and & rection relays were OK. Found a circuit
card in "Slo-Syn" translator faulty and when replaced, normal oper-
ation was seen.

b) Right channel barely move + or -Y axis.

Joystick output and direction relays OK. Time allotment
ran out preventing further study of right channel.

An estimate to correct anticipated problems above, has been
prepared and forwarded to customer.

552A #103

A trip was made January 19-20 to replace repaired joy-
stick potentiometer. Joystick was refurbished together with
repair of problems with left objective turret, right 2zoom mag-
nifier, right dot reticle, widening scanning limits, reduction
of film scratching with rear holddown and manufacture of more
comfortable gear selector switch operator. At conclusion of the
visit, equipment was to begin the two week trial period for acceptance.

552A #104 .
Image Alternator and Power Assist Film Drive are in-
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stalled and operating with a few "bugs" remaining in the film

drive circuitry. Problems plaguing scanning drive electronics have
debugged to allow completion in early February. Principal difficulty
was to discover cause for damaged joystick potentiometers. Induced
transients from adjacent circuits appear to be the culprit and have now

been effectively reduced for safe operation of scanning systenu.

With the favorable scanning drive situation completion
in February is assured. Final timing on optics and other sub-systems

can now proceed for completion.

Enclosure: Financial Report
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